

2009/2010 PAWS CALENDAR

EVENT/ACTIVITY	DATE
WDE-664 Special Forms Request Due	October 16, 2009
Technology Coordinator Training via WEBEX	November 18 & 19, 2009
PAWS Pre-administration Workshop (Evanston)	December 1, 2009
PAWS Pre-administration Workshop (Thermopolis)	December 2, 2009
PAWS Pre-administration Workshop (Buffalo)	December 3, 2009
PAWS Pre-administration Workshop (Casper)	December 4, 2009
PAWS Pre-administration Workshops (Cheyenne)	December 7, 2009
Pre-Id/Accommodations Window opens	December 14, 2009
Pre-Id/Accommodations Window closes	January 8, 2010
Confirmation/Accommodations Window opens	January 11, 2010
PAWS Assessment Materials received in schools	February 15, 2010
Student Tutorial of Online System available	February 15, 2010
Additional Orders Window opens	February 22, 2010
Test Administration Window Opens	March 8, 2010
On Demand Preliminary Reports (Online)	March/April, 2010
WDE 684 Snapshot date	March 26, 2010
Confirmation Window closes (Accommodations Window remains open)	April 1, 2010
Additional Orders Window closes	April 1, 2010
Test Administration Window Closes	April 8, 2010
Schools Pack Materials for Shipment to Pearson	April 9, 2010
Inbound Carrier Pickup Date #1	April 12, 2010

2009/2010 PAWS CALENDAR

Inbound Carrier Pickup Date #2	April 13, 2010
Last Day for Materials to arrive at Pearson for Scoring	April 16, 2010
Traffic Signal Committee Activity	April 27-28, 2010
Writing Scoring Institute	April 29-May 2, 2010
Traffic Signal Class Rosters (Online)	May 31, 2010
Standard Setting for Writing	May TBD, 2010
Data Review Meeting	July TBD, 2010
District Student Data Files & PDF's Posted	August 5, 2010
Student Reports (Paper)	August 10, 2010